

PRIORITY 3: PROMOTING EDUCATION

INITIATIVE 3C: RESEARCH CURRICULUM

Deliverable

- A learning Curriculum with modules generated to educate and inform various stakeholders on the design, conduct, and oversight of decentralized research



AT A GLANCE

High Level Description

- Build curriculum with potential certification in DCTs.

Expected Timeline

- Mid- to Long-Term
- Approx. Start: 1-September-2021
- Duration: 60 Days

External Spends

- Instructional Designer

Database Requirements

- Platform to deliver content.

KEY STAKEHOLDERS

Industry Experts

- Education/Trainer Experts

Organizations

- Platform for delivery; DIA

Other Influencers

- Regulatory Agencies, Sponsors

VALUE TO ACHIEVE

- Method to deliver broader initiative content to DCT community (translation)
- Attainable program design (scheduling/time commitment, modular)
- Content (depth and breadth), real examples
- Target Audience by module or track (stakeholder groups: Sponsor, Site/PI, Participants)
- Collaborative environment- bringing stakeholders together to design and participate

CHALLENGES TO ADDRESS

- Awareness around DCT methodology (what is available, how to get started, etc)
- Confidence in desinging, managing, participating in DCT

ADDITIONAL HIGH LEVEL DESCRIPTION:

- Consider broad dissemination through virtual modules with options for focused intense (in-person) training.
- Program will need to update with changing field.
- Designed to bring stakeholders together to learn, train, experience together.
- Modules developed from the themes indicated in Phase I.

ACTIONS REQUIRED

- Identify target audience
- Education delivery plan
- Outline key modules

POTENTIAL BARRIERS TO SUCCESS

- Current investment in traditional model- Change Management
- Resources to develop, maintain, and execute content and programs (time, funding, effort)
- Developing content that has value to build interest and actionable for participants
- Continuing education- keeping up with the changes, refresh content